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CONCEPT REPORT SUMMARY 
 

Scope of Project: 
 
1. Purpose of Concept Report 

This report presents a conceptual overview of a project to replace a bridge on SR -66.  It 
is intended to convey the need, scope, schedule, budget, and quality control process for 
the project. 
 

2. Project Information 
 

Region:  1         Route No:  SR-66 Date:  November 2004/April 2007                       
Project Name:  Bridge Replacement on SR-66 R.P.: 13.18 
Project Number:  BRF-0066(4)13 PIN:  5250 CID:  52140 
Project Design:  Bridge:  UDOT Structures Division; 
                            Roadway:  Region 1 Preconstruction 
Project Mgr:  Darin Fristrup 
                                               

 
3.   Plan: 
 There are no known plans to expand this corridor in the next 20 years. 
 
4. Work Items to be Completed: 
 The scope of this project is to replace the existing bridge including the following:  

• Remove existing bridge 
• Approved hydraulic data corresponds to the proposed bridge geometric 

configuration  
• Require two feet freeboard or a design exception will be required 
• Replace existing bridge (structure type has not yet been decided) 

  
5. Work Items to be Deferred: 
 Roadway and safety items beyond what is related to the bridge replacement will not be 

included. 
 
6. Design Exceptions: 
 No Design Exceptions are expected.  The Structural Design Engineer shall evaluate 

Accelerated Bridge Construction techniques for possible implementation for use for 
this project. 
 
Due to the historic nature of the bridge a similar parapet will likely be required. 

 
7. Maintenance Considerations: 
 Region 1 Maintenance Station 1426 should be included in the concept development. 
 
8. Construction Considerations: 

Construction phasing will likely be required for the bridge replacement. Public 
information services and coordination with Morgan City should be mandatory.  



Limitations of Operations, incentives, A+B bidding and Design-Build should be 
considered.  

 
River flows and possible environment impacts need to be considered throughout 
construction. 

 
9. Risk Analysis:   (None anticipated at this time) 

The greatest risk is associated with traffic control and delays. 
 

10. Development Process:    
  New or Major Reconstruction                   x                 

Rehabilitation                        
Preservation                 

 
 
 
 
Schedule of Project:

 
To get the best quality and bid prices, it is expected that this project be advertised no later 
than February 1, 2008.  Construction should be completed before winter season. A 
tentative schedule is: 
 
 Begin Design Phase   Spring    2007 
 Advertisement Date   Winter   2008 
 Begin of Construction   Spring    2008 
 Completion of Construction  Fall    2008 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Budget of Project: 
 
1. Funding Source:   FY 2010 HBP Funds  
 
2. Amount Programmed:    $ 2,250,000 (STIP 2010) 
 
3. Cost Estimate:   $ 3,162,251 
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